

HIV Prevention and Care Planning Integration Timeline

October 2013: Grantees (MDH, DHS, HC) and MHSPC & CCCHAP Co-Chairs first meeting to discuss integrating HIV care and prevention planning.

January 2014: Joint listening session with grantees and MHSPC and CCCHAP members to assess interest and gather ideas

March 2014: CCCHAP and MHSPC Co-chairs visit each other's meetings to share current planning body roles and responsibilities. Members of both bodies survey to assess support for merging bodies and to solicit suggestions for planning integration. Majority of respondents support merger.

April 2014: Grantees and Co-chairs decide to move ahead with merging MHSPC and CCCHAP.

October/November 2014: Grantees to develop project definition (deliverables) and select consultant to manage project.

January 2015: Consultant begins work. Work plan with decision points developed and communicated to MHSPC and CCCHAP.

February – September 2015: New planning body requirements, structure (bylaws, membership, committees, policies, etc.) and implementation plan developed and approved by MHSPC and CCCHAP.

October – December 2015: Implementation. New body formed (members and committees selected, meeting schedules developed, etc.).

January 2016: New HIV prevention and care planning body convenes and begins operations.